Labor Mix for OPM IVR Case Management Solution

Timeline 10 business days

Labor Category	FTE Total	Total Hrs
Scrum Master	1	80
Mid-Level Developer	1	80
Senior Developer	1	80
Database Administrator	0.5	40
Designer (Human Centered Design)	1	80
Senior Test Engineer	1	80
Business Analyst	0.5	40
Microsoft Architect (Dynamics)	1	80
Total	7.0	560